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Mr. Chairman and members of the Committee,  
 

I very much appreciate the opportunity to be here today to testify about the 
findings of the Bureau of Ocean Energy Management, Regulation and Enforcement 
(BOEMRE) and the U.S. Coast Guard’s joint investigation into the explosions and fire 
onboard the Deepwater Horizon.  As you know, the explosions and fire led to multiple 
deaths, serious injuries, and the release of an estimated 4.9 million barrels of oil into the 
Gulf of Mexico.  I will summarize the findings, conclusions, and recommendations of the 
BOEMRE panel of investigators (“the Panel”) who served on the BOEMRE-USCG Joint 
Investigation Team (JIT).  I want to note that this report validates many of the important 
reforms to offshore regulation and oversight that we have already implemented in the 
wake of Deepwater Horizon, but it also underscores the need for government and 
industry to continue to identify, adopt, and implement practices that will ensure that 
domestic oil and gas production proceeds safely and responsibly.  
 
Introduction  
 

At approximately 9:50 p.m. on the evening of April 20, 2010, as the crew of the 
Deepwater Horizon rig was finishing its work on the Macondo exploratory well, an 
undetected influx of hydrocarbons into the well (commonly referred to as a “kick”) 
escalated to a blowout. Hydrocarbons flowed onto the rig floor through a mud gas vent 
line and ignited in two separate explosions. A fire began on the rig and the flowing 
hydrocarbons continued to fuel the fire on the rig, which continued to burn until it sank 
on April 22. Eleven men died on the Deepwater Horizon, many more were injured, and 
over the next 87 days, almost five million barrels of oil flowed into the Gulf of Mexico.  
 

The JIT was formed on April 27, 2010 by a convening order of the Departments 
of the Interior and Homeland Security to investigate the causes of the Deepwater Horizon 
explosion, loss of life, and resulting oil spill, and to make recommendations for safe 
operations of future oil and gas activities on the U.S. Outer Continental Shelf (OCS). The 
JIT held seven sessions of public hearings, received testimony from more than 80 
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witnesses and experts, and reviewed a large number of documents and exhibits pertaining 
to all aspects of the investigation.  Evidence-gathering included the salvage of the 
blowout preventer (BOP) stack and portions of the drill pipe and riser.   
 

The final report includes two volumes:  Volume I includes findings on five 
aspects of the disaster under Coast Guard jurisdiction – and I will defer to my colleague, 
Admiral Salerno, to explain this content.  My testimony today will focus on Volume II of 
the report, which details the findings of the BOEMRE panel regarding the causes of the 
Macondo well blowout and the resulting explosion and fire aboard the Deepwater 
Horizon. Based on the evidence it collected and analyzed, the Panel concluded that BP, 
Transocean and Halliburton’s conduct in connection with the Deepwater Horizon disaster 
violated a number of BOEMRE’s offshore safety regulations.  The Panel has also 
developed recommendations for the continued improvement of the safety of offshore 
operations.  

 
Before I go on, I’d like to recognize the massive effort by members of my staff 

and the Coast Guard that went into this investigation and the issuance of this report.  
They conducted a thorough investigation, and we have published a report that will be a 
lasting legacy to their tireless efforts. 
 
Findings of the BOEMRE Panel  
 

The Panel identified the causes of the blowout as well as various failures that 
occurred before and on April 20, 2010.  It concluded that the central cause of the blowout 
was failure of a cement barrier in the production casing string, a high-strength steel pipe 
set in a well to ensure well integrity and to allow future production.    The Panel’s 
findings, conclusions, and recommendations address a full range of issues, including well 
design; cementing; possible hydrocarbon flow paths during the blowout; temporary 
abandonment of the Macondo well; kick detection and rig response; ignition source and 
explosion; the failure of the Deepwater Horizon blowout preventer to arrest the blowout; 
regulatory findings and conclusions; and company practices.   
 

The loss of life at the Macondo well on April 20, 2010, and the subsequent 
pollution of the Gulf of Mexico through the summer of 2010 were, in part, the result of 
poor risk management, last minute changes to plans, failure to observe and respond to 
critical indicators, inadequate well control response, and inadequate emergency response 
training by companies and individuals responsible for drilling at the Macondo well and 
for the operation of the Deepwater Horizon. 
 
Well design, cementing, and flow path  
 

At the time of the blowout, the rig crew was engaged in temporary abandonment 
procedures designed to secure the well after drilling had ceased and before the Deepwater 
Horizon left the site.  In the days leading up to April 20, BP made a series of decisions 
that complicated cementing operations, added incremental risk, and may have contributed 
to the ultimate failure of the cement job. These decisions included:   
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• the point at which they decided to stop drilling;  
• the decision to only have one cement barrier in the well during temporary 

abandonment operations;  
• the decision to set a lock-down sleeve; and  
• the decision to use certain material as “spacer” (fluid between the drilling mud 

and the water).   
 
BP failed to communicate these decisions and the increasing operational risks to 
Transocean.  As a result, BP and Transocean personnel onboard the Deepwater Horizon 
on the evening of April 20, 2010, did not fully identify and evaluate the risks inherent in 
the operations that were being conducted at Macondo. 
 

As mentioned above, the Panel found that a central cause of the blowout was failure 
of the cement barrier in the production casing string.  The failure of the cement barrier 
allowed hydrocarbons to flow up the wellbore, through the riser and onto the rig.  This is 
the immediate cause of the blowout. The precise reasons for the failure of the production 
casing cement job are not known. The Panel concluded that the failure was likely due to:  
 

• swapping of cement and drilling mud (referred to as “fluid inversion”) in the shoe 
track (the section of casing near the bottom of the well); 

• contamination of the shoe track cement; or  
• pumping the cement past the target location in the well, leaving the shoe track 

with little or no cement (referred to as “over displacement”).   
 

Notably, BP and Halliburton failed to perform the production casing cement job in 
accordance with industry-accepted recommendations, as defined in the American 
Petroleum Institute’s Recommended Practice 65.   
 

The cement failure allowed the flow of hydrocarbons through the riser and onto 
the rig.  The Panel identified three possible paths by which hydrocarbons could have 
flowed up the well to the rig during the initial stage of the blowout: (1) up the production 
casing annulus cement barrier and upward through the annulus and the wellhead seal 
assembly; (2) up the production casing and related components from above the top wiper 
plug located on the float collar at 18,115 feet; or (3) up the last 189 feet of the production 
casing (the shoe track).  The Panel concluded that the hydrocarbons flowed through the 
shoe track and up through the riser to the rig.   
 
Problems at the Macondo well:  temporary abandonment, kick detection, and emergency 
response 
 

BP and Transocean encountered a number of problems during drilling and 
temporary abandonment operations at the Macondo well – including kicks, stuck pipe, 
lost returns of drilling fluids, equipment leaks, cost overruns, well scheduling and 
logistical issues, personnel changes and conflicts, and last minute procedure changes. 
These problems led rig personnel and others to refer to Macondo as the “well from hell.” 
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Even when faced with anomalous readings, data, and other indications, the rig 

crew failed to detect the flow of hydrocarbons until it was too late.  On April 20, BP and 
Transocean personnel onboard the Deepwater Horizon missed the opportunity to remedy 
the cement problems when they misinterpreted anomalies encountered during a critical 
test of cement barriers called a negative test.  The negative test attempts to simulate what 
will occur at the well after it is temporarily abandoned and to show whether barriers, such 
as the cement job, will hold against pressures from the reservoir . 
 

The rig crew conducted an initial negative test on the production casing cement 
job that showed a pressure differential between the drill pipe and the kill line, which is a 
high pressure pipe leading from the BOP stack to the rig pumps.  This was a serious 
anomaly that should have alerted the rig crew to potential problems with the cement 
barrier or with the negative test.  After some discussion among members of the crew and 
a second negative test on the kill line, the rig crew explained the pressure differential 
away as a “bladder effect” (or annular compression), a theory that later proved to be 
unfounded.  Around 7:45 p.m., after observing for 30 minutes that there was no flow 
from the kill line, the rig crew concluded that the negative test was successful.  As a 
result, at that point, the rig crew most likely concluded that the production casing cement 
barrier was sound.  At this point, rig crew members moved forward with temporary 
abandonment procedures, unaware of the failed cement job and the looming influx of 
hydrocarbons.   
 

However, the cement in the shoe track barrier had in fact failed, and hydrocarbons 
began to flow from the reservoir into the well.  Despite a number of additional anomalies 
that should have signaled the existence of a kick or well flow, the crew failed to detect 
that the Macondo well was flowing until 9:42 p.m.  By then it was too late – the well was 
blowing drilling mud up into the derrick and onto the rig floor.  If members of the rig 
crew had detected the hydrocarbon influx earlier, they might have been able to take 
appropriate actions to control the well.  
 
Ignition source and the explosion 
 

A number of additional missteps after the rig crew realized what was happening 
contributed to the explosion, fire, and the loss of life.  On April 20, 2010, at around 9:40 
p.m., powerful pressures from the well caused mud to flow up from the well.  Drilling 
mud spilled on the rig floor as the well began to blow out.  But instead of diverting the 
flow overboard, the crew responded to the situation by diverting the flow to the rig’s mud 
gas separator, part of the diverter system to which the crew could direct fluids coming up 
from the well.  The mud gas separator could not handle the volume of hydrocarbons; it 
failed and discharged a gas plume above the rig floor.  The gas quickly ignited, causing 
the first explosion on the rig at 9:49 p.m.  Approximately ten seconds later, a second 
larger explosion occurred and the fire onboard the rig spread rapidly. Shortly after the 
second explosion, the rig lost power and experienced a total blackout. 
 

The Panel found evidence that the configuration of the Deepwater Horizon 
general alarm system and the actions of rig crew members on the bridge of the rig 
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contributed to a delay in notifying the entire crew of the presence of very high gas levels. 
A critical 12 minutes elapsed between the time that the high gas alarms sounded and the 
general alarm sounded.  The general alarm was not configured to sound automatically 
when the high gas alarms were triggered.  Transocean personnel do not appear to have 
been adequately trained for this type of situation – which required quick and decisive 
action.  Quicker reactions might have saved lives.    
 
Failure of the blowout preventer  
 

As you know, the failure of the BOP stack to seal the well allowed the well to 
continue to flow after the blowout.  The forensic examination of the BOP determined that 
the forces of the blowout caused the drill pipe to buckle and move to the side of the 
wellbore.  As a result, although it was activated, the blind shear ram could not completely 
shear the drill pipe and seal the well.  A gap in the wellbore resulted, which allowed 
continued flow of hydrocarbons through the riser to the rig.   
 

The Deepwater Horizon’s BOP stack, a massive, 360-ton device installed at the 
top of the well, was designed to allow the rig crew to handle numerous types of well 
control events. However, on April 20, the BOP stack failed to seal the well to contain the 
flow of hydrocarbons. The explosions likely damaged the Deepwater Horizon’s multiplex 
cables and hydraulic lines, rendering the crew unable to activate the BOP stack. The BOP 
stack was equipped with an “automatic mode function,” which upon activation would 
trigger the blind shear ram (BSR), two metal blocks with blades on the inside edges that 
are designed to cut through the drill pipe and seal the well during a well control event. 
 

The Panel concluded that there were two possible ways in which the BSR might 
have been activated: (1) on April 20, by the automatic mode function, immediately 
following loss of communication with the rig; or (2) on April 22, when a remotely 
operated vehicle triggered the “autoshear” function, which is designed to close the BSR if 
the lower marine riser package disconnects from the rest of the BOP stack. Regardless of 
how the BSR was activated, it did not seal the well. 
 

A forensic examination of the BOP stack revealed that elastic buckling of the drill 
pipe had forced the drill pipe up against the side of the wellbore and outside the cutting 
surface of the BSR blades.  After buckling, the off-center drill pipe was not in a position 
that would allow the BSR to completely shear the drill pipe and seal the well. The 
buckling of the drill pipe, which likely occurred at or near the time when control of the 
well was lost, was caused by the force of the hydrocarbons blowing out of the well; by 
the weight of the 5,000 feet of drill pipe located in the riser above the BOP forcing the 
drill pipe down into the BOP stack; or by a combination of both. As a result of the failure 
of the BSR to completely cut the drill pipe and seal the well, hydrocarbons continued to 
flow after the blowout. 
 
Regulatory findings and conclusions  
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The JIT found that BP, as well as its contractors Transocean and Halliburton, 
violated BOEMRE’s regulations.  BOEMRE has the authority to cite all companies 
conducting activity on the OCS relating to lease activities for regulatory violations, 
including contractors.  Here, there is clear and compelling evidence that Transocean and 
Halliburton (BP contractors) violated a number of BOEMRE regulations – and those 
violations obviously had dire consequences.  We believe the issuance of citations for  
such regulatory violations upholds the principles of accountability, specific deterrence, 
and general deterrence.   

 
The JIT found ample evidence that the companies committed the following violations:  
 

• 30 CFR § 250.107 – BP failed to protect health, safety, property, and the 
environment by (1) performing all operations in a safe and workmanlike manner; 
and (2) maintaining all equipment and work areas in a safe condition; 

 
• 30 CFR § 250.300 – BP, Transocean, and Halliburton (Sperry Sun) failed to take 

measures to prevent the unauthorized release of hydrocarbons into the Gulf of 
Mexico and created conditions that posed unreasonable risk to public health, life, 
property, aquatic life, wildlife, recreation, navigation, commercial fishing, or 
other uses of the ocean; 

 
• 30 CFR § 250.401 – BP, Transocean, and Halliburton (Sperry Sun) failed to take 

necessary precautions to keep the well under control at all times; 
 

• 30 CFR § 250.420(a)(1) and (2) – BP and Halliburton failed to cement the well in 
a manner that would properly control formation pressures and fluids and prevent 
the release of fluids from any stratum through the wellbore into offshore waters; 

 
• 30 CFR § 250.427(a) – BP failed to use pressure integrity test and related hole-

behavior observations, such as pore pressure test results, gas-cut drilling fluid, and 
well kicks to adjust the drilling fluid program and the setting depth of the next 
casing string; 

 
• 30 CFR § 250.446(a) – BP and Transocean failed to conduct major inspections of 

all BOP stack components; and 
 

• 30 CFR § 250.1721(a) – BP failed to perform the negative test procedures 
detailed in an application for a permit to modify its plans. 

 
Company practices  
 

BP, as the designated operator under BOEMRE regulations, was ultimately 
responsible for conducting operations at Macondo in a way that ensured the safety and 
protection of personnel, equipment, natural resources, and the environment. Transocean, 
the owner of the Deepwater Horizon, was responsible for conducting safe operations and 
for protecting personnel onboard. Halliburton, as a contractor to BP, was responsible for 
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conducting the cement job, and, through its subsidiary Sperry Sun, had certain 
responsibilities for monitoring the well. Cameron was responsible for the design of the 
Deepwater Horizon BOP stack. 
 

Prior to the events of April 20, BP and Transocean experienced a number of 
problems while conducting drilling and temporary abandonment operations at Macondo, 
which reflect shortcomings in company practices in areas including worker training, 
adherence  to schedules and budgets, and management of personnel changes and 
conflicts. These problems included:  
 

• Recurring well control events and delayed kick detection. At least three 
different well control events and multiple kicks occurred during operations at 
Macondo.  On March 8, it took the rig crew at least 30 minutes to detect a kick in 
the well. The delay raised concerns among BP personnel about the Deepwater 
Horizon crew’s ability to promptly detect kicks and take appropriate well control 
actions. Despite these prior problems, BP did not take steps to ensure that the rig 
crew was better equipped to detect kicks and to handle well control events. As of 
April 20, Transocean had not completed its investigation into the March 8 
incident. 

 
• Scheduling conflicts and cost overruns. At the time of the blowout, operations 

at Macondo were significantly behind schedule.  BP initially planned for the 
Deepwater Horizon to move to BP’s Nile well by March 8, 2010. In large part as 
a result of this delay, as of April 20, BP’s Macondo operations were more than 
$58 million over budget.  

 
• Personnel changes and conflicts. BP experienced a number of problems 

involving personnel with responsibility for operations at Macondo.  A recent 
reorganization changed the roles and responsibilities of at least nine individuals 
with some responsibility for Macondo operations.  In addition, the Panel found 
evidence of conflicts between the BP drilling and completions operations manager 
and the BP wells team leader, as well as a failure to adequately delineate roles and 
responsibilities for key decisions. 

 
At the time of the blowout, both BP and Transocean had extensive internal 

procedures in place regarding safe drilling operations – but evidence collected by the 
Panel shows gaps in compliance with those procedures.  BP required that its drilling and 
completions personnel follow a “documented and auditable risk management process.” 
The Panel found no evidence that the BP Macondo team fully evaluated ongoing 
operational risks, nor did it find evidence that BP communicated with the Transocean rig 
crew about such risks. 
 

Transocean had a number of documented safety programs in place at the time of 
the blowout.  Nonetheless, the Panel found evidence that Transocean personnel 
themselves questioned whether the Deepwater Horizon crew was adequately prepared to 
independently identify hazards associated with drilling and other operations.  Everyone 
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on board the Deepwater Horizon was obligated to follow the Transocean “stop work” 
policy that was in place on April 20, which provided that “[e]ach employee has the 
obligation to interrupt an operation to prevent an incident from occurring.”  Despite the 
fact that the Panel identified a number of reasons that the rig crew could have invoked 
stop work authority, no individual on the Deepwater Horizon did so on April 20. 
 
 
Recommendations  
 

The Panel found no evidence that Minerals Management Service (MMS) 
regulations in effect on April 20, 2010 were a cause of the blowout.  Even so, the Panel 
concluded that stronger and more comprehensive federal regulations might have reduced 
the likelihood of the Macondo blowout.  In particular, the Panel found that MMS 
regulations in place at the time of the blowout could be enhanced in a number of areas, 
including: cementing procedures and testing; BOP configuration and testing; well 
integrity testing; and other drilling operations.  In addition, the Panel found that there 
were a number of ways in which the MMS drilling inspections program could be 
improved.  For example, the Panel concluded that drilling inspections should evaluate 
emergency disconnect systems and other BOP stack secondary system functions. As 
discussed below, BOEMRE – which replaced MMS in June 2010 – has already 
implemented many improvements to safety standards for offshore operations. 
 

The Report concludes with the Panel’s recommendations, which seek to improve 
the safety of offshore drilling operations in a variety of different ways: 
 

• Well design. Improved well design techniques for wells with high flow potential, 
including increasing the use of mechanical and cement barriers, will decrease the 
chances of a blowout. 

 
• Well integrity testing. Better well integrity test practices (e.g., negative test 

practices) will allow rig crews to identify possible well control problems in a 
timely manner. 

 
• Kick detection and response. The use of more accurate kick detection devices 

and other technological improvements will help to ensure that rig crews can detect 
kicks early and maintain well control. Better training also will allow rig crews to 
identify situations where hydrocarbons should be diverted overboard. 

 
• Rig engine configuration (air intake locations). Assessment and testing of 

safety devices, particularly on rigs where air intake locations create possible 
ignition sources, may decrease the likelihood of explosions and fatalities in the 
event of a blowout. 

 
• Blowout preventers. Improvements in BOP stack configuration, operation, and 

testing will allow rig crews to be better able to handle well control events. 
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• Remotely operated vehicles (ROVs). Standardization of ROV intervention 
panels and intervention capabilities will allow for improved response during a 
blowout. 

 
Based on the investigation, the JIT recommended specific regulatory changes, 

including:  
 

• Making certain specific cementing requirements included in industry 
recommended practices mandatory – for example, prescribing a minimum hole 
diameter of 3.0 inches greater than the casing outer diameter; rathole mud density 
greater than cement; and mud conditioning volume greater than one annular 
volume. 

 
• Regulations that require at least two barriers (one mechanical and one 

cement barrier) for a well that is undergoing temporary abandonment 
procedures. 

 
• Revision of the incident reporting rule at 30 CFR § 250.188 to capture well 

kick incidents, similar to the March 8, 2010, Macondo well control event.  
Under current regulations, operators are only required to report “losses of well 
control” and are not required to report “well control” events such as kicks.  The 
reporting of these events would allow the Agency to track well control events and 
kicks and evaluate trends that may indicate problems with a specific operator or 
contractor. 

 
• Specific requirements for well monitoring and kick detection training.   

 
Regulatory Reform 
 

The JIT’s findings reinforce and build upon many of the safety and oversight gaps 
that had already been identified, and significantly improved upon, since the Deepwater 
Horizon tragedy.   
 
Recent reforms  
 

In the immediate aftermath of the spill, BOEMRE recognized that existing 
regulations had not kept up with the advancements in technology used in deepwater 
drilling.  In response, we quickly issued new, rigorous prescriptive regulations that 
bolstered offshore drilling safety.  We also ratcheted up our efforts to evaluate and 
mitigate environmental risks. We introduced – for the first time – performance-based 
workplace safety standards similar to those used by regulators in the North Sea, to make 
operators responsible for identifying and minimizing the risks associated with drilling 
operations.  We did this through the development and implementation of two new rules 
that raised standards for the oil and gas industry’s operations on the OCS.                
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The Drilling Safety rule created tough new standards for well design, casing and 
cementing – and well control procedures and equipment, including blowout preventers.  
This rule requires operators to have a professional engineer certify the adequacy of the 
proposed drilling program.  In addition, the new Drilling Safety rule requires an engineer 
to certify that the blowout preventer to be used in a drilling operation meets new 
standards for testing, maintenance and performance.    
 

The second rule was our Workplace Safety rule, which requires operators to 
systematically identify risks and establish barriers to those risks in order to reduce the 
human and organizational errors that cause many accidents and oil spills.  Under the rule, 
operators must develop a comprehensive Safety and Environmental Management 
Systems (SEMS) program that identifies the potential hazards and risk-reduction 
strategies for all phases of activity, from well design and construction through the 
decommissioning of platforms.  Many companies had developed such SEMS systems on 
a voluntary basis in the past, but many had not.  Because the rule required substantial 
work by many operators, we delayed enforcement of the rule for a year.  Starting in 
November, we will begin to enforce compliance.  Based on my discussions with our own 
personnel who have been gearing up to ensure compliance with the SEMS rule, and my 
meetings with individual operators, I am confident that the vast majority of operators will 
be ready with their SEMS programs by that date.   
 

Just last week, we proposed a follow-up rule that further advances the purposes of 
the SEMS rule.  It addresses additional safety concerns not covered by the original rule 
and applies to all oil and natural gas activities and facilities on the OCS.  The proposed 
SEMS II rule includes procedures that authorize any employee on a facility to cause the 
stoppage of work – frequently called Stop Work Authority – in the face of an activity or 
event that poses a threat to an individual, to property or to the environment.  As discussed 
earlier, the failure of the rig crew to stop work on the Deepwater Horizon after 
encountering multiple hazards and warnings was a contributing cause of the Macondo 
blowout.  The proposed rule also establishes requirements relating to the clear delineation 
of who possesses ultimate authority on each facility for operational safety; establishes 
guidelines for reporting unsafe work conditions that give all employees the right to report 
a possible safety or environmental violation and to request a BOEMRE investigation of 
the facility; and requires third-party, independent audits of operators SEMS programs.  
We look forward to receiving public comments on the proposed rule, and our process of 
finalizing the rule will include a close review of the JIT’s recommendations on regulatory 
reforms.   
 

In addition to these important new rules, we have issued Notices to Lessees (or 
NTLs) that provide additional guidance to operators on complying with existing 
regulations.  Last summer, we issued NTL-06, which outlines the information that must 
be provided in an operator’s oil spill response plan, including a well-specific blowout 
scenario, aworst-case discharge scenario, and the assumptions and calculations behind 
these scenarios.  Our engineers and geologists then independently verify these worst case 
discharge calculations to ensure that we have an accurate picture of the spill potential of 
each well.  
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We also issued NTL-10, a document that outlines additional informational 

requirements, including a mandatory corporate statement from the operator that it will 
conduct drilling operations in compliance with all applicable agency regulations, 
including the new Drilling Safety Rule.  The NTL also confirms that BOEMRE will be 
conducting well-by-well evaluations of whether the operator has demonstrated that it has 
access to, and can deploy, subsea containment resources that would be sufficient to 
promptly respond to a deepwater blowout or other loss of well control.    
 

Thus, operators must now have a plan – in advance – to shut in a deepwater 
blowout and capture oil flowing from a wild well.  They must have a plan, they must 
have access to the equipment, and they must have arrangements – contractual or 
otherwise – that show their ability to make use of that equipment.  Rather than 
improvising a containment response on the fly – with hits and misses – each operator 
needs to work through its containment plan in advance, and we have to approve its 
plan.         
 
Moving forward  
 

Our reforms since the Deepwater Horizon tragedy have been broad and swift, and 
themselves made deepwater drilling significantly safer.  However, the JIT report is a 
sobering reminder that there remains more to be done.  We must continue to analyze 
information that becomes available – including the findings and recommendations of the 
JIT’s investigation – and to implement reforms necessary to make offshore oil and gas 
production safer, smarter and with stronger protections for workers and the environment.  
The process of making offshore energy development both safe and sufficient to help meet 
the nation’s and world’s energy demands will never be complete, and so it must be a 
continuing, ongoing, dynamic enterprise that remains responsive to new learning.  
 

In the near future, we expect to make available for public comment additional 
proposals that will further enhance drilling safety and environmental protection.  In order 
to ensure that we incorporate the very best ideas and best practices of the offshore 
industry and other interested stakeholders in offshore exploration, development and 
production – including the environmental community – we will proceed through a notice 
and comment rulemaking process that will begin with an Advance Notice of Proposed 
Rulemaking (ANPRM).  It is our hope and expectation that at the end of this process, we 
will develop consensus proposals that will significantly enhance safety and 
environmental protection.  While we have been anticipating the ANPRM for the past 
year, we thought that it was important to initiate the process after the release of the JIT’s 
report, in order to ensure that commenters would be in a position to benefit from their 
insights.   

As we evaluate the lessons learned from the JIT and move towards a sound and 
sensible rulemaking process, I believe that industry is uniquely poised to assess findings 
and test creative solutions.  To that end, I hope that companies will take a hard look at 
this report, as well as other recent investigations, both to understand what went wrong, 
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and to think about what they can do to go above and beyond existing requirements, 
enhance safety, and ultimately help us to identify best practices that could be adopted 
across industry.   

Thank you and I look forward to your questions.   


